Grantee: State of Michigan
Grant: B-08-DN-26-0001
January 1, 2011 thru March 31, 2011 Performance Report



Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$98,653,915.00

Grant Status:
Active

QPR Contact:
No QPR Contact Found
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Submitted - Await for Review

MSHDA&Isquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

This Report Period To Date
N/A $98,653,915.00

N/A $98,653,915.00

$7,334,934.97 $36,762,583.70
($58,485.00) $98,595,430.00



Program Funds Expended
Match Contributed
Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$17,276,738.19
$9,236,959.17
$0.00

$0.00

Required

$0.00
$14,798,087.25
$9,865,391.50
$0.00

Target
$24,663,478.75

$50,270,819.37
$16,679,538.07
$0.00
$0.00

To Date
0.00%

0.00%
$16,679,538.07
$0.00
$2,793,268.43
$2,793,268.43

Actual
$39,434,163.00

The State of Michigan has made significant progress this quarter in implementation and completion of NSP1
activities. Over 2,100 budget line items tied to specific street addresses have been setup in MSHDA's Online Project
Administration Link System. Of the 1,036 units that have been identified for demolition, 898 have been completed,
55 are currently underway, and 83 are pending. There are 216 single family properties identified for redevelopment.
Of the 216, 54 are underway, 46 have offers, 66 are currently listed on the market, and 50 have been sold. It is
anticipated that an additional 24 homes will be listed within the next quarter. Our grantees are focusing their efforts
on marketing and selling the NSP units to eligible homebuyers. We are extremely pleased with the successful selling
of 50 units, especially given Michigan's housing market. Our grantees have been experiencing difficulty identifying
lenders and assisting homebuyers in securing financing. The Community Development NSP1 program has
expended 74% of the funds budgeted for activities associated with eligible uses B, C, D and E, and anticipates an

expenditure increase as the spring construction season gets underway.

>

> The NSP1 Cities of Promise program is nearing completion. The cities of Saginaw (299 units), Flint (172 units),
Benton Harbor (11 units) and Muskegon Heights (11 units) have completed their demolitions and received
reimbursement. Highland Park (180 units) and Hamtramck (17 units) have completed their demolitions and payment
processing is underway. The City of Detroit grant has been extended through June 30, 2011 to assist with finalizing

the completion of 111 demolitions.
>

> The multi-family and single family projects are moving forward. Through this quarter, MSHDA's Single Family
Division has expended 76% of their budgeted funds. The Multifamily Division has also made significant progress,
obtaining MSHDA Board approval and finalizing project closings. Four projects are underway, and all NSP funds
have been expended. An additional five projects have been, or will be, approved this quarter, including the $20
million Evergreen Estates Multifamily setaside project, which was approved by the board and is scheduled to close
May 2011. It is anticipated that all multi-family projects will move forward at a quick pace during subsequent

quarters.



Project Summary

Project #, Project Title

001, Admin

001-A, Financing Mechanisms SF

001-B, Eligible Use B-Competative

001-D, Demolition

001-E, Construction of New Housing

002-A, Financing Mechanisms DPA

002-B, Eligible Use B-Entitlement

002-C, Land Banking-Disposition

002-E, Rehab/Reconstruction of Residential Structures
003-E, Homeownership Assistance to Low and Moderate Income
004-E, Redev of Demolished or Vacant

005-E, Acquisition Only

9999, Restricted Balance

B001M, Multifamily Developments

Activities

This Report Period

Program Funds
Drawdown

$659,688.97
$306,251.00
$785,579.00
$2,208,260.00
$64,742.00
$4,477.00
$2,167,099.00
$0.00
$20,298.00
$0.00
$500,000.00
$8,400.00
$0.00
$610,140.00

To Date

Project Funds
Budgeted

$9,472,246.90
$1,609,478.00
$6,585,337.00
$19,034,115.10
$1,065,222.00
$187,340.00
$12,254,142.00
$56,825.00
$429,698.00
$19,500.00
$1,249,154.00
$4,690,857.00
$0.00
$42,000,000.00

Program Funds
Drawdown

$2,793,268.43
$1,180,609.27
$5,649,782.00
$12,076,756.00
$382,188.00
$179,490.00
$7,044,667.00
$56,316.00
$422,246.00
$0.00
$1,150,393.00
$4,216,728.00
$0.00
$1,610,140.00



Grantee Activity Number: 001

Activity Title: MSHDA Admin

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:
09/29/2008 05/31/2014

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
State of Michigan

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Jan 1 thru Mar 31, 2011
N/A

N/A
$372,444.97
$0.00
$575,368.94
$575,368.94
$0.00

$0.00
$0.00

To Date
$6,508,461.90

$6,508,461.90
$1,853,258.43
$6,508,453.90
$1,853,258.43
$1,853,258.43

$0.00

$0.00
$0.00

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ironwood city
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Demolish 53 blighted properties.

Location Description:

NSP-2008-0072-CFR-D001
Ironwood City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Ironwood city

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$307,027.00
$307,027.00
$0.00

$0.00
$0.00

In the downtown and the adjoining downtown residential neighborhoods

Activity Progress Narrative:

To Date
$307,027.00

$307,027.00
$307,027.00
$307,027.00
$614,054.00
$614,054.00

$0.00

$0.00
$0.00

There are 55 addresses being demolished. All address have been entered into the system as completed. One (1) address, 41

E. Tamarck Street is being replaced with 401 E. Tamarck Street.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
93/53



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
401 E. Tamarck St. Ironwood

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
49938

Amount




Grantee Activity Number: NSP-2008-0096-CFR-B001

Activity Title: Monroe County Opportunity Program
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:
07/01/2009 06/30/2011
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI Monroe County Opportunity Program
Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $59,206.00
Program Funds Obligated $0.00
Program Funds Expended $36,143.25
Monroe County Opportunity Program $36,143.25
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$430,000.00

$430,000.00
$346,552.00
$430,000.00
$403,241.00
$403,241.00

$0.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod Total Low Mod
# of Households 0 0 0 0/2 0/3

0/5

0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Monroe County Opportunity Program
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolish six blighted units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

NSP-2008-0096-CFR-D001
Monroe County Opportunity Program

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Monroe County Opportunity Program

Jan 1 thru Mar 31, 2011
N/A

N/A
$890.00
$0.00
$890.00
$890.00
$0.00

$0.00
$0.00

Demolish one blighted unit located at 311 Winchester, Monroe, Michigan.

Accomplishments Performance Measures
This Report Period

# of Properties

Total
0/6

To Date
$11,000.00

$11,000.00
$9,790.00
$11,000.00
$9,790.00
$9,790.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

11



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

NSP-2008-0191-CFR-B001

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
ICCF

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

ICCF

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Jan 1 thru Mar 31, 2011 To Date
N/A $703,943.00

N/A $703,943.00

$35,442.00 $643,401.00

$0.00 $703,943.00

$35,442.00 $556,869.00

$35,442.00 $643,401.00

$54,814.00 $94,021.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/6

13



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Royal Oak City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0230-ENT-001
Royal Oak City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Royal Oak City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$51,495.00
$51,495.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$59,328.00

$59,328.00
$25,000.00
$59,328.00
$102,154.00
$102,154.00

$0.00
$0.00
$0.00

15



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Royal Oak City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0230-ENT-B001
Royal Oak City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Royal Oak City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$214,011.00
$214,011.00
$0.00

$0.00
$0.00

Total
0/5

To Date
$589,767.00

$589,767.00
$279,767.00
$589,767.00
$436,126.00
$436,126.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

17



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Community Action Agency

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-2008-0268-CFR-B001
Community Action Agency

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
03/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Community Action Agency

Jan 1 thru Mar 31, 2011
N/A

N/A
$50,795.00
$0.00
$58,870.00
$58,870.00
$0.00

$0.00
$0.00

Acquisition, development and rehabiltiation of three foreclosed or abandoned housing units for resale.

Location Description:

Jackson County

Activity Progress Narrative:

One property located at 207 Tiffin St. was acquired and rehabilitation is underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total Low Mod
# of Households 0 0 0 0/1 0/2

To Date
$105,000.00

$105,000.00
$73,095.00
$105,000.00
$94,615.00
$94,615.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
0/3 0

19



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Jackson City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0274-ENT-001
Jackson City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Jan 1 thru Mar 31, 2011
N/A

N/A
$20,043.00
$0.00
$2,540.00
$2,540.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$97,003.00
$97,003.00
$57,532.00
$97,003.00
$60,473.00
$60,473.00

$0.00
$0.00
$0.00

21



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22



Grantee Activity Number: NSP-2008-0274-ENT-A002

Activity Title: Jackson City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-A Financing Mechanisms DPA
Projected Start Date: Projected End Date:

03/17/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Jackson City

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Jackson City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
DPA

Location Description:

Activity Progress Narrative:

N/A

N/A
$4,477.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

There are four properties being assisted: 611 S. Webster, 260 Griswold, 1310 Leroy, 1212 Burr

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 -6

To Date
$14,929.00

$14,929.00
$14,929.00
$14,929.00
$10,452.00
$10,452.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low Mod
0/0 0/5
0/0 0/5

Total Low/Mod%
6/5 0.00

0/5 0

23



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

24



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Jackson City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0274-ENT-B001
Jackson City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Jan 1 thru Mar 31, 2011
N/A

N/A
$90,194.00
$0.00
$371,442.00
$371,442.00
$0.00

$0.00
$0.00

To Date
$661,753.00

$661,753.00
$304,690.00
$661,753.00
$557,819.00
$557,819.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
4/9

25



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

26



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Jackson City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Twenty-three properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period

NSP-2008-0274-ENT-D001
Jackson City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$189,111.00
$189,111.00
$10,161.00

$0.00
$0.00

To Date
$196,353.00

$196,353.00
$141,353.00
$196,353.00
$519,575.00
$519,575.00

$10,161.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
46/23

Cumulative Actual Total / Expected

Total
0/0

0/0
0/0

27



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
1214 N. 11th St. Niles

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
49120

Amount

28



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Wyoming City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0276-ENT-001
Wyoming City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Wyoming City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$60,319.00
$60,319.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$135,000.00

$135,000.00
$60,319.00
$135,000.00
$98,902.00
$126,941.00

$0.00
$0.00
$0.00

29



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

30



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0276-ENT-B001
Wyoming City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Wyoming City

Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Program Funds Obligated $0.00
Program Funds Expended ($8,363.00)

Wyoming City ($8,363.00)
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total Total
# of Housing Units 0 1/4

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,215,000.00

$1,215,000.00
$1,002,543.00
$1,215,000.00
$1,002,043.00
$1,002,043.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0278-ENT-001
Bay City City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$2,195.00
$2,195.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$30,000.00

$30,000.00
$800.00
$30,000.00
$5,190.00
$5,190.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0278-ENT-B001
Bay City City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Jan 1 thru Mar 31, 2011
N/A

N/A
$166,201.00
$0.00
$166,201.00
$166,201.00
$0.00

$0.00
$0.00

Total
0/5

To Date
$293,247.00

$293,247.00
$263,702.00
$293,247.00
$263,702.00
$263,702.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
DPA

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0278-ENT-B002
Bay City 0278

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Jan 1 thru Mar 31, 2011
N/A

N/A
$10,000.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$10,000.00

$10,000.00
$10,000.00
$10,000.00
$10,000.00
$10,000.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

NSP-2008-0278-ENT-D001

Activity Title: Bay City City

Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:
03/17/2009 06/30/2011

Benefit Type:

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $8,342.00
Program Funds Obligated $0.00
Program Funds Expended $7,020.00

Bay City City $7,020.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Four properties will be demolished: 2001 Fitzgerald, 247 N. Jefferson, 404 E. Clara, 906 Bradfield

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 6/2

To Date
$34,000.00
$34,000.00

$8,342.00
$34,000.00
$20,411.00

$20,411.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Bay City City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

New construction

Location Description:

Activity Progress Narrative:

NSP-2008-0278-ENT-E001

Bay City

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Jan 1 thru Mar 31, 2011
N/A

N/A
$10,473.00
$0.00
($40,854.00)
($40,854.00)
$0.00

$0.00
$0.00

Total
0/2

To Date
$176,716.00

$176,716.00
$70,955.00
$176,716.00
$86,590.00
$86,590.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

42



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Muskegon City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0280-ENT-001
Muskegon City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011
N/A

N/A
$55,263.00
$0.00
$11,789.00
$11,789.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,000.00

$145,000.00
$77,000.00
$145,000.00
$77,000.00
$77,000.00

$7,356.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Muskegon City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

NSP-2008-0280-ENT-B001
Muskegon City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011
N/A

N/A
$198,422.00
$0.00
$444,598.00
$444,598.00
$0.00

$0.00
$0.00

Twenty-three properties will be acquired and rehabilitated or redeveloped.

Accomplishments Performance Measures
This Report Period
Total Total
# of Housing Units 0 2/8

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$795,460.00

$795,460.00
$626,922.00
$795,460.00
$626,922.00
$626,922.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
Address
940 Wood

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Muskegon

State
NA

Zip
49442

Amount
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Grantee Activity Number:
Activity Title: Muskegon City
Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

NSP-2008-0280-ENT-B002

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Muskegon City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Counseling will be provided for 12 properties.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011 To Date
N/A $7,020.00

N/A $7,020.00

$0.00 $300.00

$0.00 $7,020.00

$0.00 $300.00

$0.00 $300.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/3 0/6 0
0/3 0/3 0/6 0
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Activity Locations
Address
940 Wood

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Muskegon

State
NA

Zip
49442

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Muskegon City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Fifteen properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0280-ENT-D001
Muskegon City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011
N/A

N/A
$57,675.00
$0.00
$57,312.00
$57,312.00
$0.00

$0.00
$0.00

To Date
$108,350.00

$108,350.00
$72,488.00
$108,350.00
$72,125.00
$72,125.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
5/17
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0280-ENT-E001
Activity Title: Muskegon City

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Muskegon City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Construction of New Housing

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$12,125.00
$12,125.00
$0.00

$0.00
$0.00

Redevelopment of demolished or vacant properties by constructing three new residential units.

Location Description:

Activity Progress Narrative:

Four properties will be redeveloped.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$249,220.00

$249,220.00
$0.00
$249,220.00
$12,125.00
$12,125.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Muskegon City
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-0280-ENT-E002

Activity Status:
Planned

Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Muskegon City
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Two properties will be assisted with rehabilitation.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011

N/A

N/A
$19,875.00
$0.00
$127,150.00
$127,150.00
$0.00

$0.00
$0.00

To Date
$143,150.00

$143,150.00
$139,275.00
$143,150.00
$127,150.00
$127,150.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total Low/Mod%

0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

54



Grantee Activity Number: NSP-2008-0280-ENT-E003
Activity Title: Muskegon City

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

003-E

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Muskegon City
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Homeownership Assistance to Low and Moderate Income
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2011 To Date
N/A $1,800.00

N/A $1,800.00

$0.00 $0.00

$0.00 $1,800.00

$350.00 $350.00

$350.00 $350.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties

into newly constructed units.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

55



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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NSP-2008-0281-CFR-B001
Lighthouse Communities

Grantee Activity Number:
Activity Title:

Activity Status:
Under Way
Project Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:
07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Lighthouse Communities

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $319,544.00
Total CDBG Program Funds Budgeted N/A $319,544.00
Program Funds Drawdown $1,196.00 $309,441.00
Program Funds Obligated $0.00 $319,544.00
Program Funds Expended $322,615.00 $560,863.00

Lighthouse Communities $322,615.00 $560,863.00
Match Contributed $0.00 $239,990.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire, rehabilitate and resell four homes.

Location Description:
Garfield Park Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected

Low
0/2

Mod
0/2

Total Low/Mod%

0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0281-CFR-E004
Activity Title: Lighthouse Communities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way

Project Number:

004-E Redev of Demolished or Vacant
Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Lighthouse Communities
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Redevelop one vacant building into a community center.

Location Description:

Madison Square Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

Project Title:

Responsible Organization:
Lighthouse Communities

Jan 1 thru Mar 31, 2011
N/A

N/A
$500,000.00
$0.00
$205,565.00
$205,565.00
$0.00

$0.00
$0.00

To Date
$500,000.00

$500,000.00
$500,000.00
$500,000.00
$500,000.00
$500,000.00
$2,500,000.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

NSP-2008-0295-ENT-001

Activity Title: Muskegon Heights City
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:
09/29/2008 06/30/2011

Benefit Type:
N/A

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Muskegon Heights City
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $19,616.00
Total CDBG Program Funds Budgeted N/A $19,616.00
Program Funds Drawdown $2,464.00 $7,464.00
Program Funds Obligated $0.00 $19,616.00
Program Funds Expended ($2,536.00) $7,464.00
Muskegon Heights City (%$2,536.00) $7,464.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

62



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Muskegon Heights City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0295-ENT-B001
Muskegon Heights City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon Heights City

Jan 1 thru Mar 31, 2011
N/A

N/A
$21,039.00
$0.00
$21,039.00
$21,039.00
$0.00

$0.00
$0.00

Total
3/2

To Date
$175,327.00

$175,327.00
$74,639.00
$175,327.00
$74,639.00
$74,639.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

63



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

64



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Coldwater City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of five blighted properties.

Location Description:

City of Coldwater

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0298-CFR-D001
Coldwater City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Coldwater City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$47,424.00
$47,424.00
$12,500.00

$0.00
$0.00

To Date
$47,424.00

$47,424.00
$47,424.00
$47,424.00
$142,272.00
$142,272.00
$42,741.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0300-CFR-B001

Activity Title: Holland City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Holland City

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $98,360.00

Program Funds Obligated $0.00

Program Funds Expended $99,801.00
Holland City $99,801.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

To acquire, rehabilitate and sell three homes.

Location Description:
Midtown Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$398,060.00

$398,060.00
$378,277.00
$398,060.00
$379,718.00
$379,718.00

$0.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Households 0 0 0 0/1 0/2

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Holland City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of blighted residential structures.

Location Description:
Midtown Neighborhood

Activity Progress Narrative:

One property will be demolished: 401 Central Avenue.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0300-CFR-D001
Holland City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Holland City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$5,940.00
$5,940.00
$0.00

$0.00
$0.00

To Date
$5,940.00
$5,940.00
$5,940.00
$5,940.00

$11,880.00

$11,880.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/3
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Port Huron City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0306-ENT-001
Port Huron City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Jan 1 thru Mar 31, 2011
N/A

N/A
$18,548.00
$0.00
$25,811.00
$25,811.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$125,000.00

$125,000.00

$87,816.00
$125,000.00
$117,160.00
$117,160.00

$125,000.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Port Huron City
Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

NSP-2008-0306-ENT-A002

Activity Status:
Under Way
Project Title:

002-A Financing Mechanisms DPA

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
DPA

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 -2
# Owner Households 0 0 -2

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Jan 1 thru Mar 31, 2011 To Date
N/A $10,000.00

N/A $10,000.00

$0.00 $10,000.00

$0.00 $10,000.00

$0.00 $10,000.00

$0.00 $26,157.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Port Huron City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehab/Reconstruction/Residential

Location Description:

Activity Progress Narrative:

Twenty-nine properties will be rehabilitated.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0306-ENT-B001
Port Huron City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Jan 1 thru Mar 31, 2011
N/A

N/A
$52,527.00
$0.00
$89,220.00
$89,220.00
$0.00

$0.00
$0.00

To Date
$1,018,852.00

$1,018,852.00
$807,643.00
$1,018,852.00
$932,062.00
$932,062.00
$1,018,852.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
10/12
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0306-ENT-B002

Activity Title: Port Huron City

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:

03/17/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Port Huron City

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Port Huron City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
DPA (local product)

Location Description:

Activity Progress Narrative:

N/A

N/A
$300.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$20,198.00

$20,198.00
$7,498.00
$20,198.00
$7,198.00
$7,198.00
$0.00

$0.00
$0.00

Eleven properties will be assisted with housing counseling and six (6) of these addresses will receive down payment

assistance.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 -2

Cumulative Actual Total / Expected

Low Mod
0/3 0/2

Total Low/Mod%
0/5 0

e



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Port Huron City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Eleven properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0306-ENT-D001
Port Huron City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$70,794.00
$70,794.00
$0.00

$0.00
$0.00

To Date
$70,794.00

$70,794.00
$30,073.00
$70,794.00
$147,893.00
$147,893.00
$70,794.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Port Huron City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of demolished or vacant properties for redevelopment.

Location Description:

Activity Progress Narrative:

Two properties have been acquired.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0306-ENT-E005
Port Huron City

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$5,156.00
$5,156.00
$0.00

$0.00
$0.00

To Date
$5,156.00
$5,156.00
$5,156.00
$5,156.00

$10,312.00
$10,312.00
$5,156.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/2
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0318-CFR-B001

Activity Title: Bethany Housing Ministries

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Bethany Housing Ministries

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

N/A

N/A
$4,220.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$225,000.00

$225,000.00
$201,882.00
$225,000.00
$197,662.00

$15,932.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/1

Mod
0/2

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Kalamazoo City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0323-ENT-001
Kalamazoo City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$160,110.00
$160,110.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$170,000.00

$170,000.00

$64,540.00
$170,000.00
$316,974.00
$316,974.00

$24,000.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Kalamazoo City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehab/reconstruction of residential structures.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

NSP-2008-0323-ENT-B001
Kalamazoo City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$411,302.00
$411,302.00
$0.00

$0.00
$0.00

To Date
$671,379.00

$671,379.00
$1,013.00
$671,379.00
$433,985.00
$433,985.00
$22,972.00

$0.00
$0.00

These properties will be acquired and/or rehabilitated: 1114 Lane Blvd., 1404 Washington, 1510 N. Church St., 212 W. Frank,

507 Lay Blvd., 623 Fairbanks, 718 Elizabeth St., 915 Trimble Ave.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Cumulative Actual Total / Expected

Total
o7
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0323-ENT-B002

Activity Title: Kalamazoo City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Kalamazoo City

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Program Funds Obligated $0.00

Program Funds Expended $0.00
Kalamazoo City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:
Counseling and DPA.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Seven properties will be assisted with housing counseling and direct homeownership assistance.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$142,500.00

$142,500.00
$0.00
$142,500.00
$6,790.00
$6,790.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

90



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Kalamazoo City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Clearance and demolition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Fifty-three properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period

NSP-2008-0323-ENT-D001
Kalamazoo City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$254,984.00
$254,984.00
$0.00

$0.00
$0.00

To Date
$254,984.00

$254,984.00
$80,005.00
$254,984.00
$509,418.00
$509,418.00
$12,000.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
44/54

Cumulative Actual Total / Expected

Total
0/0

0/0
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
005-E

Projected Start Date:
03/17/2009

NSP-2008-0323-ENT-E005
City of Kalamazoo NSP1

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
06/30/2011

Benefit Type:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Kalamazoo City

Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Program Funds Obligated $0.00
Program Funds Expended ($7,005.00)

Kalamazoo City ($7,005.00)
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Marketplace Land acquisition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Fifty-nine properties will be acquired.

Accomplishments Performance Measures
This Report Period
Total Total

# of Properties 0 17/63

Completed Activity Actual End Date:

To Date
$369,776.00

$369,776.00
$3,681.00
$369,776.00
$369,776.00
$369,776.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: City of Portage
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-0329-CFR-B001

Activity Status:
Under Way
Project Title:

001-B Eligible Use B-Competative

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Portage
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

To rehabilitate six units for sale to eligible homebuyers.

Location Description:

The City of Portage

Activity Progress Narrative:

8329 S. Sprinkle Rd. was assisted with rehabilitation.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 -2

Projected End Date:
06/30/2010
Completed Activity Actual End Date:

Responsible Organization:
City of Portage

Jan 1 thru Mar 31, 2011 To Date
N/A $29,293.00

N/A $29,293.00

$0.00 $29,293.00

$0.00 $29,293.00

$0.00 $29,293.00

$0.00 $29,293.00

$0.00 $61,955.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/3 0/6 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: City of Portage
Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

NSP-2008-0329-CFR-B002

Activity Status:
Under Way
Project Title:

001-B Eligible Use B-Competative

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Portage
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Downpayment Assistance to six homebuyers.

Location Description:

City of Portage

Activity Progress Narrative:

City of Portage

Projected End Date:
06/30/2010
Completed Activity Actual End Date:

Responsible Organization:

Jan 1 thru Mar 31, 2011 To Date
N/A $1,350.00

N/A $1,350.00

$0.00 $1,350.00

$0.00 $1,350.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Direct homeownership assistance and housing counseling was provided for 8329 S. Sprinkle Rd.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 -2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/3 2/6 0.00
0/3 0/3 0/6 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ann Arbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0381-ENT-001
Ann Arbor City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$75,504.00
$75,504.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$85,000.00

$85,000.00
$18,759.00
$85,000.00
$132,333.12
$132,333.12

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

100



Grantee Activity Number: NSP-2008-0381-ENT-B001

Activity Title: Ann Arbor City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ann Arbor City

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Program Funds Obligated $0.00

Program Funds Expended $40,911.00
Ann Arbor City $40,911.00

Match Contributed $93,562.10

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$737,200.00

$737,200.00
$162,500.00
$737,200.00
$209,211.00
$209,211.00
$168,944.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Households 0 0 0 0/1 0/2

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ann Arbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

NSP-2008-0381-ENT-B002
Ann Arbor City NSP1

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$350.00
$350.00
$642,747.00

$0.00
$0.00

One property is receiving down payment assistance and six properties will receive housing counseling.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,800.00
$1,800.00

$800.00
$1,800.00
$800.00
$800.00

$642,747.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0381-ENT-D001

Activity Title: Ann Arbor C

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Ann Arbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

ity

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$25,287.00
$25,287.00
$0.00

$0.00
$0.00

The following properties will be demolished: 2900 Sharon and 718, 722, and 724 N. Main.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

To Date
$26,000.00

$26,000.00
$24,287.00
$26,000.00
$49,573.79
$49,573.79

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
4/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0387-ENT-001
Saginaw City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$160,000.00
$160,000.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$160,000.00

$160,000.00

$23,270.00
$160,000.00
$412,887.76
$436,157.76

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-0387-ENT-B001
Saginaw City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:
03/17/2009 06/30/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $784,992.00
Total CDBG Program Funds Budgeted N/A $784,992.00
Program Funds Drawdown $531,130.00 $531,130.00
Program Funds Obligated $0.00 $720,000.00
Program Funds Expended $688,963.00 $720,000.00

Saginaw City $688,963.00 $720,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Seven properties will be rehabilitated.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/12

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
DPA and Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0387-ENT-B002
Saginaw City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

($535,176.00)
($535,176.00)
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$10,008.00
$10,008.00

$0.00
$75,000.00
$2,841.00
$2,841.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

129 properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0387-ENT-D001
Saginaw City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$645,000.00
$645,000.00
$0.00

$0.00
$0.00

To Date
$645,000.00
$645,000.00
$507,223.00
$645,000.00

$2,442,223.00
$2,442,223.00
$250,692.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/72
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-0493-CFR-B001
Big Rapids Housing Commission

Activity Status:
Under Way
Project Title:

001-B Eligible Use B-Competative

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

To acquire and rehabilitate one home for resale.

Location Description:
Within the City of Big Rapids

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Big Rapids Housing Commission

Jan 1 thru Mar 31, 2011 To Date
N/A $143,411.00

N/A $143,411.00

$5,208.00 $129,271.00

$0.00 $143,411.00

$0.00 $124,063.00

$0.00 $143,411.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Ingham County
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-0552-CFR-B001
Ingham County

Activity Status:

Planned

Project Title:

Eligible Use B-Competative
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Ingham County

Jan 1 thru Mar 31, 2011
N/A

N/A
$105,297.00
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Three acquired properties will be rehabilitated.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 -3

To Date
$300,000.00

$300,000.00
$292,051.00
$300,000.00
$77,656.00
$77,656.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/2

Mod
0/1

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southwest Housing Solutions Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of 50 blighted properties.

Location Description:

Southwest Detroit

Activity Progress Narrative:

Twenty-four properties will be demolished.

NSP-2008-0586-CFR-D001
Southwest Housing Solutions Corporation

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Southwest Housing Solutions Corporation

Jan 1 thru Mar 31, 2011

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

To Date

N/A $484,255.00

N/A $484,255.00
$317,500.00 $484,245.00
$0.00 $484,255.00

$0.00 $484,255.00

$0.00 $484,255.00
$50,000.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
40/50
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

NSP-2008-0610-ENT-001

Activity Title: Benton Harbor City

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:
09/29/2008 06/30/2011

Benefit Type:
N/A

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Benton Harbor City
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $20,000.00
Total CDBG Program Funds Budgeted N/A $20,000.00
Program Funds Drawdown $15,800.00 $20,000.00
Program Funds Obligated $0.00 $20,000.00
Program Funds Expended ($3,453.00) $20,000.00
Benton Harbor City ($3,453.00) $20,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

121



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0610-ENT-B001
Benton Harbor City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Benton Harbor City

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $180,000.00
Total CDBG Program Funds Budgeted N/A $180,000.00
Program Funds Drawdown $13,782.00 $180,000.00
Program Funds Obligated $0.00 $180,000.00
Program Funds Expended $22,499.00 $180,000.00

Benton Harbor City $22,499.00 $180,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Hancock City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of 15 blighted properties.

Location Description:

NSP-2008-0657-CFR-D001
Hancock City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Hancock City

Jan 1 thru Mar 31, 2011
N/A

N/A
$54,929.00
$0.00
($75,000.00)
($75,000.00)
$0.00

$0.00
$0.00

Downtown Hancock and adjoiniing downtown residential neighborhood.

Activity Progress Narrative:

Eight properties will be demolished.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 5/15

To Date
$129,929.00

$129,929.00
$129,929.00
$129,929.00
$129,929.00
$129,929.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0788-CFR-B001

Activity Title: St. Clair County

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI St. Clair County

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $79,637.00

Program Funds Obligated $0.00

Program Funds Expended $46,193.00
St. Clair County $46,193.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Acquisition, redevelop and resale of 14 foreclosed/vacant homes.

Location Description:
St. Clair County

Activity Progress Narrative:

Seven properties will be rehabilitated.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$755,000.00

$755,000.00
$643,222.00
$755,000.00
$689,414.00
$689,414.00

$0.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Households 0 0 0 0/7 0/7

Total Low/Mod%
0/14 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair County

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-2008-0788-CFR-B002
St. Clair County

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair County

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$35,000.00

$35,000.00
$0.00
$35,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Direct Homeownership Assistance associated with the redevelopment and resale of abandoned and foreclosed residential

properties.

Location Description:

Activity Progress Narrative:

Seven properties will be assisted with direct homeownship assistance.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/3 o/7 0
0/4 0/3 o/7 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Habitat for Humanity of Michigan
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:
Admin

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0791-CFR-001
Habitat for Humanity of Michigan

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity of Michigan

Jan 1 thru Mar 31, 2011
N/A

N/A
$15,265.00
$0.00
$15,265.00
$15,265.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$209,700.00

$209,700.00
$137,473.00
$209,700.00
$137,473.00
$137,473.00

$71,670.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Habitat for Humanity of Michigan

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition and rehabilitation of foreclosed/abandoned properties.

Location Description:

- Battle Creek Area $180,000
* Genesee County $100,000
 Lansing $75,000
Kalamazoo Valley $60,000
Kent County $280,000
Macomb County $150,000
Monroe County $245,000
» Oakland County $240,000
« Lakeshore $208,000

» Huron Valley $250,000

« Detroit $100,000

Activity Progress Narrative:

Thirty-one properties will be acquired and rehabilitated.

NSP-2008-0791-CFR-B001
Habitat for Humanity of Michigan

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity of Michigan

Jan 1 thru Mar 31, 2011
N/A

N/A
$133,519.00
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$1,888,000.00
$1,888,000.00
$1,507,805.00
$1,888,000.00

$980,653.00
$980,653.00

$883,667.00
$0.00
$0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 -2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/32

Mod
0/0

0/32

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0804-ENT-001
St. Clair Shores City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$55,991.00
$55,991.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$56,000.00

$56,000.00
$55,991.00
$56,000.00
$97,573.00
$114,559.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

NSP-2008-0804-ENT-B001
St. Clair Shores City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2011
N/A

N/A
$359,743.00
$0.00
$793,070.00
$793,070.00
$0.00

$0.00
$0.00

Total
0/8

Total
0/8

0/8

To Date
$1,147,990.00

$1,147,990.00
$906,332.00
$1,147,990.00
$1,009,670.00
$1,009,670.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Eight properties will be assisted with housing counseling.

Accomplishments Performance Measures

NSP-2008-0804-ENT-B002
St. Clair Shores City

Activity Status:

Planned

Project Title:

Eligible Use B-Entitlement

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$9,000.00
$9,000.00

$0.00
$9,000.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition

Location Description:

Activity Progress Narrative:

One property will be demolished: 20319 Avalon.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0804-ENT-D001
St. Clair Shores City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$5,650.00
$5,650.00
$0.00

$0.00
$0.00

To Date
$5,650.00
$5,650.00
$5,650.00
$5,650.00

$11,300.00

$11,300.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0804-ENT-E001
Activity Title: St. Clair Shores City

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
03/17/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair Shores City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
New construction of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Planned

Project Title:

Construction of New Housing

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2011
N/A

N/A
$53,873.00
$0.00
$139,701.00
$139,701.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,360.00

$145,360.00
$109,292.00
$145,360.00
$139,701.00
$139,701.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-E

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

NSP-2008-0804-ENT-E002
St. Clair Shores City 0804

Activity Status:

Planned

Project Title:

Rehab/Reconstruction of Residential Structures
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

One property will have housing cousneling provided: 20319 Avalon.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,000.00
$1,000.00

$0.00
$1,000.00
$0.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Program Funds Obligated

Program Funds Expended
Shiawassee County

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

To demolish two blighted units.

Location Description:

NSP-2008-0814-CFR-D001
Shiawassee County

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Shiawassee County

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

($20,595.00)
($20,595.00)
$0.00

$0.00
$0.00

To Date
$20,595.00
$20,595.00
$20,595.00
$20,595.00
$20,595.00
$20,595.00

$0.00

$0.00
$0.00

In the Village of Bancroft, City of Laingsburg in Caledonia Township with the collaboration of Shiawassee County Habitat for

Humanity.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Battle Creek City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0826-ENT-001
Battle Creek City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
05/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$48,533.00
$48,533.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$182,618.00

$182,618.00

$0.00
$182,618.00
$135,104.00
$135,104.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0826-ENT-B001
Battle Creek City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
05/31/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Battle Creek City

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $502,725.00
Total CDBG Program Funds Budgeted N/A $502,725.00
Program Funds Drawdown $0.00 $381,390.00
Program Funds Obligated $0.00 $502,725.00
Program Funds Expended $34,935.00 $442,435.00

Battle Creek City $34,935.00 $442,435.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 3/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Battle Creek City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

125 properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0826-ENT-D001
Battle Creek City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
05/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$979,244.00
$979,244.00
$0.00

$0.00
$0.00

To Date
$1,140,749.00

$1,140,749.00
$0.00
$1,140,749.00
$2,356,695.00
$2,356,695.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
49/125
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-1200-DFP-D001

Activity Title: Henry Ford Health System

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Henry Ford Health System

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $336,725.00

Total CDBG Program Funds Budgeted N/A $336,725.00

Program Funds Drawdown $15,891.00 $121,810.00

Program Funds Obligated $0.00 $336,725.00

Program Funds Expended $15,891.00 $121,810.00
Henry Ford Health System $15,891.00 $121,810.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/22
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Sturgis City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolish four blighted properties.

Location Description:

City of Sturgis

Activity Progress Narrative:

NSP-2008-1318-CFR-D001
Sturgis City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Sturgis City

Jan 1 thru Mar 31, 2011
N/A

N/A
$1,810.00
$0.00
$0.00
$0.00
$1,032.00

$0.00
$0.00

Two properties located at 204 N. Maple and 206 N. Maple St. will be demolished.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/4

To Date
$19,910.00

$19,910.00
$19,910.00
$19,910.00
$19,910.00
$19,910.00

$1,032.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-3386-1-B001M

Activity Title: Northwest Unity Homes I

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

BOO1M Multifamily Developments

Projected Start Date: Projected End Date:

08/02/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $140,904.00

Total CDBG Program Funds Budgeted N/A $140,904.00

Program Funds Drawdown $140,904.00 $140,904.00

Program Funds Obligated $0.00 $140,904.00

Program Funds Expended $140,904.00 $140,904.00
State of Michigan $140,904.00 $140,904.00

Match Contributed $1,030,670.71 $1,030,670.71

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units. The total development costs is estimated at
$8,759,752.

Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes, located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.

The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan. The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period. The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report. Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report. All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Fenkell on the north; Lyndon the south; Livernois on the
east; Wyoming on the west.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-3386-2-B001MS
Northwest Unity Homes

Activity Status:
Planned

Project Title:

BOO1M Multifamily Developments
Projected Start Date: Projected End Date:
08/02/2010 06/30/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $93,936.00
Total CDBG Program Funds Budgeted N/A $93,936.00
Program Funds Drawdown $93,936.00 $93,936.00
Program Funds Obligated $0.00 $93,936.00
Program Funds Expended $93,936.00 $93,936.00

State of Michigan $93,936.00 $93,936.00
Match Contributed $687,113.82 $687,113.82
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units. The total development costs is estimated at
$8,759,752.

Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes, located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.

The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan. The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period. The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report. Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report. All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Fenkell on the north; Lyndon the south; Livernois on the
east; Wyoming on the west.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-3387-B001MS

Activity Title: Maxwell Homes 3387

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

BOO1M Multifamily Developments

Projected Start Date: Projected End Date:

08/11/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Michigan

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $140,460.00

Total CDBG Program Funds Budgeted N/A $140,460.00

Program Funds Drawdown $140,460.00 $140,460.00

Program Funds Obligated $0.00 $140,460.00

Program Funds Expended $140,460.00 $140,460.00
State of Michigan $140,460.00 $140,460.00

Match Contributed $1,347,757.47 $1,347,757.47

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

NSP funds will be used for new scattered site LIHTC rental units concentrated in a several block area that are immediatley
adjacent to public transportation, public schools, freeways and some commerical outlets. It is intended to convert the individual
units from rental to homeownership through a tenant homeownership plan. A total of 30 units are anticipated to be built with 6
of the units being NSP income/rent restricted at 30% AMI and an additional 6 of the units being NSP income/rent restricted

at 35% AMI. The total development costs is $6,246,038.

Location Description:

East side of the City of Detroit.

Activity Progress Narrative:

To-date, all funds have been expended and leveraged funds of $1,347,757.47 have been expended.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-3388-1-B001M

Activity Title: West Oakland Homes

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

BOO1M Multifamily Developments

Projected Start Date: Projected End Date:

08/02/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $140,904.00

Total CDBG Program Funds Budgeted N/A $140,904.00

Program Funds Drawdown $140,904.00 $140,904.00

Program Funds Obligated $0.00 $140,904.00

Program Funds Expended $140,904.00 $140,904.00
State of Michigan $140,904.00 $140,904.00

Match Contributed $1,341,072.28 $1,341,072.28

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units. The total development costs is estimated at
$9,074,606.

Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes, located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.

The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan. The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period. The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report. Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report. All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Holbrook on the north; East Grand Blvd., on the south; 175
on the east; Oakland on the west.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

BOO1M Multifamily Developments

Projected Start Date: Projected End Date:

08/02/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP-2008-3388-2-B001MS
West Oakland Homes

Activity Status:
Planned

Project Title:

Responsible Organization:
State of Michigan

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $93,936.00
Total CDBG Program Funds Budgeted N/A $93,936.00
Program Funds Drawdown $93,936.00 $93,936.00
Program Funds Obligated $0.00 $93,936.00
Program Funds Expended $93,936.00 $93,936.00

State of Michigan $93,936.00 $93,936.00
Match Contributed $894,048.19 $894,048.19
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units. The total development costs is estimated at
$9,074,606.

Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes, located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.

The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan. The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period. The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report. Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report. All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Holbrook on the north; East Grand Blvd., on the south; 175
on the east; Oakland on the west.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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NSP-2008-3406-B001M
Sarah Garrett Homes

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Planned

Project Number:

Project Title:

BOO1M Multifamily Developments
Projected Start Date: Projected End Date:
06/23/2010 06/30/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total CDBG Program Funds Budgeted N/A $1,000,000.00
Program Funds Drawdown $0.00 $1,000,000.00
Program Funds Obligated $0.00 $1,000,000.00
Program Funds Expended $1,000,000.00 $1,000,000.00

State of Michigan $1,000,000.00 $1,000,000.00

Match Contributed
Program Income Received

Program Income Drawdown

$2,989,890.60
$0.00
$0.00

$2,989,890.60
$0.00
$0.00

Activity Description:

There will be 30 units of new construction along with 5 units acquired and rehabbed.

Sarah Garrett Homes does not fit exactly within a standard Authority lending program. It is being offered under special
consideration using NSP funding, in order to assist the City to become fully compliant with an order of the Federal Court (Sarah
Sims Garret et al v. City of Hamtramck et al, Case #32004). The proposal will however follow typical parameters associated
with the 9% Tax Credit Exchange Program.

The project is the result of a multiparty and multiyear effort carried out under the auspices of the Federal Court&rsquos ongoing
oversight and direction. The case was brought on behalf of African-American residents of the City of Hamtramck who had been
or were scheduled to be displaced from the City in what the Court found to be &ldquoa planned program of population
loss.&rdquo

Sarah Garrett Homes will reduce the outstanding homes that must be supplied to cure the forty year old court case. There will
be 30 units of new construction along with five units acquired and rehabbed. The site is located in the City&rsquos boundary
and bordered by Conant Avenue on the West, Alpena Street on the East, Caniff Avenue on the North and Holbrook Avenue on
the south. The single family and duplex sites are concentrated in a several block area and were selected for their locations
being immediately adjacent to such things as public transportation, public schools, freeways and some commercial outlets. The
sites will be acquired from the City for $29.00.

Location Description:

The site is located in the cities boundary and bordered by Conant Ave. on the west, Alpena St., on the east, Caniff Ave., on the
north, and Holbrook Ave., on the south.

Activity Progress Narrative:

To-date, all NSP funds have been expended and leveraged funds of $3,702,580.60 have been expended.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Livonia City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5068-ENT-001
Livonia City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

($67,305.00)
($67,305.00)
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,000.00

$145,000.00
$61,077.00
$145,000.00
$89,054.00
$89,054.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-5068-ENT-B001
Livonia City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:
03/17/2009 06/30/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $920,113.00
Total CDBG Program Funds Budgeted N/A $920,113.00
Program Funds Drawdown $0.00 $523,353.00
Program Funds Obligated $0.00 $920,113.00
Program Funds Expended ($549,603.00) $920,113.00

Livonia City ($549,603.00) $920,113.00
Match Contributed $0.00 $41,983.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Eleven properties will be rehabilitated.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/11

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Livonia City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

DPA (local product) and Counseling

Location Description:

Activity Progress Narrative:

Eight properties will be assisted with housing counseling.

Accomplishments Performance Measures

NSP-2008-5068-ENT-B002
Livonia City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$3,750.00
$3,750.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$6,000.00
$6,000.00
$1,500.00
$6,000.00
$3,750.00
$3,750.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Livonia City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Six properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5068-ENT-D001
Livonia City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$85,402.00
$85,402.00
$0.00

$0.00
$0.00

To Date
$85,402.00

$85,402.00
$61,509.00
$85,402.00
$170,804.00
$170,804.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
5/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Livonia City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-5068-ENT-E001
Livonia City

Activity Status:

Under Way

Project Title:

Construction of New Housing
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Two houses will be constructed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total Low Mod
# of Households 0 0 0 0/1 0/1

To Date
$291,985.00

$291,985.00
$0.00
$291,985.00
$3,300.00
$3,300.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-5068-ENT-E003

Activity Title: Livonia City

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

003-E

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Livonia City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:
Planned

Project Title:

Homeownership Assistance to Low and Moderate Income

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,500.00
$1,500.00

$0.00
$1,500.00
$0.00
$0.00
$0.00

$0.00
$0.00

Redevelopment of demolished or vacant properties for resale with homebuyers receiving direct homeownership assistance and

housing counseling with NSP funds.

Location Description:

Activity Progress Narrative:

Two properties will be assisted with housing counseling.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Farmington Hills City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5475-ENT-001
Farmington Hills City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$15,336.00
$15,336.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$15,336.00

$15,336.00
$15,336.00
$15,336.00
$25,672.00
$30,672.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-5475-ENT-B001
Farmington Hills City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Acqg/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 1

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Jan 1 thru Mar 31, 2011 To Date
N/A $65,491.00

N/A $65,491.00

$0.00 $65,491.00

$0.00 $65,491.00

$0.00 $65,491.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 1/0 0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-5475-ENT-B002
Farmington Hills City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$87,859.00
$87,859.00
$87,859.00
$87,859.00
$87,859.00

$0.00
$0.00
$0.00

The City is redeveloping abandoned and foreclosed properties and anticipates direct homeownership assistance and housing

counseling will be necessary.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/2 0/4 0
0/2 0/2 0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Farmington Hills City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-5475-ENT-D001
Farmington Hills City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Jan 1 thru Mar 31, 2011
N/A

N/A
$12,630.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The following properties will be demolished: 20800 Rennselaer and 22664 Colgate

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/2

To Date
$12,630.00

$12,630.00
$12,630.00
$12,630.00
$12,630.00
$12,630.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Roseville City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5540-ENT-001
Roseville City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Roseville City

Jan 1 thru Mar 31, 2011
N/A

N/A

$911.00
$0.00
($61,117.00)
($61,117.00)
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,000.00

$145,000.00
$62,028.00
$145,000.00
$62,028.00
$62,028.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-5540-ENT-B001
Roseville City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:
03/17/2009 06/30/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Roseville City

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $821,983.00
Total CDBG Program Funds Budgeted N/A $821,983.00
Program Funds Drawdown $229,054.00 $284,670.00
Program Funds Obligated $0.00 $825,580.00
Program Funds Expended $521,238.00 $576,854.00

Roseville City $521,238.00 $576,854.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

Ten properties will be acquired and/or rehabilitated.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-5540-ENT-B002

Activity Title: Roseville City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Roseville City

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Program Funds Obligated ($45,485.00)

Program Funds Expended $0.00
Roseville City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

DPA and counseling.

Location Description:

Activity Progress Narrative:

Six properties will be assisted with housing counseling.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$8,765.00

$8,765.00

$0.00

$8,765.00

This Report Period Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod Total Low Mod
# of Households 0 0 0 0/3 0/2

0/5

$0.00
$0.00

$0.00
$0.00
$0.00

0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:

NSP-2008-5540-ENT-D001
Roseville City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Roseville City
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $141,260.00
Total CDBG Program Funds Budgeted N/A $141,260.00
Program Funds Drawdown $44,714.00 $44,714.00
Program Funds Obligated $0.00 $116,272.00
Program Funds Expended $43,907.00 $88,621.00
Roseville City $43,907.00 $88,621.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Clearance and demolition. Also includes activity delivery costs and debris removal.

Location Description:

Activity Progress Narrative:

Eleven properties will be demolished.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/11

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-5540-ENT-E002

Activity Title: Roseville Cit

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

002-E

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Roseville City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Redevelopment of demolished or vacant properties for resale to hou

Location Description:

Activity Progress Narrative:

Two properties will be acquired and/or rehabilitated.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

y

Activity Status:

Under Way

Project Title:

Rehab/Reconstruction of Residential Structures
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Roseville City
Jan 1 thru Mar 31, 2011 To Date
N/A $322,642.00
N/A $322,642.00
$423.00 $282,971.00
$0.00 $285,548.00
($556,637.00) $283,961.00
($556,637.00) $283,961.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

seholds at or below 120% AMI.

Cumulative Actual Total / Expected
Total
0/4
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Roseville City
Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

NSP-2008-5540-ENT-E003

Activity Status:
Under Way
Project Title:

003-E Homeownership Assistance to Low and Moderate Income

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Roseville City
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $2,500.00
Total CDBG Program Funds Budgeted N/A $2,500.00
Program Funds Drawdown $0.00 $0.00
Program Funds Obligated ($13,000.00) $2,500.00
Program Funds Expended $0.00 $0.00
Roseville City $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Low, moderate, and middle income households. DPA

Location Description:

Activity Progress Narrative:

Two properties will be assisted with housing counseling.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/1 0/2 0
0/1 0/1 0/2 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dearborn Heights City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5608-ENT-001
Dearborn Heights City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Jan 1 thru Mar 31, 2011
N/A

N/A
$34,284.00
$0.00
$24,192.00
$24,192.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$164,192.00

$164,192.00

$34,284.00
$164,192.00
$164,192.00
$164,192.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-5608-ENT-B001
Dearborn Heights City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:
03/17/2009 06/30/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,315,931.00
Total CDBG Program Funds Budgeted N/A $1,315,931.00
Program Funds Drawdown $494,707.00 $540,925.00
Program Funds Obligated $0.00 $1,315,931.00
Program Funds Expended $627,720.00 $627,720.00

Dearborn Heights City $627,720.00 $627,720.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 1/6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dearborn Heights City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Seven properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5608-ENT-D001
Dearborn Heights City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
07

To Date
$70,306.00
$70,306.00

$0.00
$70,306.00
$70,306.00
$70,306.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

208



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Dearborn Heights City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition only

Location Description:

Activity Progress Narrative:

Seven properties will be acquired.

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

NSP-2008-5608-ENT-E005
Dearborn Heights City

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
07

Total
0/0

To Date
$99,571.00
$99,571.00

$0.00
$99,571.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Three Rivers City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolish seven blighted properties.

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Two properties will be demolished: 317 S. Main St. and 516 8th St.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5829-CFR-D001
Three Rivers City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Three Rivers City

Jan 1 thru Mar 31, 2011
N/A

N/A
$23,134.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$23,134.00

$23,134.00
$23,134.00
$23,134.00
$23,134.00
$23,134.00
$10,000.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
07
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Three Rivers City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

NSP-2008-5829-CFR-E001
Three Rivers City

Activity Status:

Under Way

Project Title:

Construction of New Housing
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Three Rivers City

Jan 1 thru Mar 31, 2011
N/A

N/A
$396.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Two properties will are being newly constructed: 918 8th St. and 701 E. Broadway

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total Low Mod
# of Households 0 0 0 0/0 0/0

To Date
$201,941.00

$201,941.00
$201,941.00
$201,941.00
$160,511.00
$201,941.00

$34,662.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition

Location Description:
317 S. Main, Three Rivers, Ml

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

NSP-2008-5829-CFR-E005
Three Rivers City 5829

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Three Rivers City

Jan 1 thru Mar 31, 2011
N/A

N/A
$8,400.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$8,400.00
$8,400.00
$8,400.00
$8,400.00
$8,400.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/1

Cumulative Actual Total / Expected

Total
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-5836-CFR-B001

Activity Title: Bay Area Housing

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Bay Area Housing

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitate one unit for resale.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

N/A

N/A
$39,132.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$110,000.00

$110,000.00
$110,000.00
$110,000.00

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
1/0

Mod
0/1

Total Low/Mod%
1/1 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-5936-CFR-B001

Activity Title: Genesee County Land Bank Authority

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Genesee County Land Bank Authority

Overall Jan 1 thru Mar 31, 2011

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $7,000.00

Program Funds Obligated $0.00

Program Funds Expended $0.00
Genesee County Land Bank Authority $0.00

Match Contributed $9,840.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

To assist six homebuyers with acquisition and rehabilitation.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$210,000.00

$210,000.00
$210,000.00
$210,000.00
$210,000.00
$210,000.00
$130,000.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Households 0 0 0 0/3 0/3

Total Low/Mod%
0/6 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Genesee County Land Bank Authority
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Demolition of 175 blighted units.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

171 properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5936-CFR-D001
Genesee County Land Bank Authority

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Genesee County Land Bank Authority

Jan 1 thru Mar 31, 2011
N/A

N/A
$338,516.00
$0.00
$117,418.00
$117,418.00
$71,750.00

$0.00
$0.00

To Date
$1,225,000.00

$1,225,000.00
$507,908.00
$1,225,000.00
$507,908.00
$507,908.00
$71,750.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/175
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP-2008-6027-SLB-001
Michigan Land Bank

Activity Status:
Planned

Project Title:

001 Admin
Projected Start Date: Projected End Date:
05/01/2009 06/30/2011

Benefit Type:
N/A

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Michigan Land Bank
Overall Jan 1 thru Mar 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total CDBG Program Funds Budgeted N/A $1,000,000.00
Program Funds Drawdown $124,666.00 $131,321.00
Program Funds Obligated $0.00 $1,000,000.00
Program Funds Expended $169,496.00 $169,496.00
Michigan Land Bank $169,496.00 $169,496.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
05/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Michigan Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

420 properties will be demolished.

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-6027-SLB-D001
Michigan Land Bank NSP1

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$1,184,660.00
$0.00
$438,629.00
$438,629.00
$0.00

$0.00
$0.00

To Date
$7,382,046.00

$7,382,046.00
$5,971,267.00
$7,382,046.00
$5,971,267.00
$5,971,267.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
244/-244
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
10/21/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Michigan Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition

Location Description:

NSP-2008-6027-SLB-E005
Michigan Land Bank Fast Track Authority-NSP1

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$4,199,491.00
$4,199,491.00
$0.00

$0.00
$0.00

To Date
$4,207,954.00

$4,207,954.00
$4,199,491.00
$4,207,954.00
$8,395,772.00
$8,395,772.00

$0.00

$0.00
$0.00

The Farwell Building located in the Capital Park District at 1249 Griswold in the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures

# of buildings (non-residential)

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 11

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/0
0 0/0
0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

228



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

002-C

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Berrien County Land Bank Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-6053-CFR-C001 & C002
Berrien County Land Bank

Activity Status:

Under Way

Project Title:

Land Banking-Disposition

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank Authority

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00

$56,316.00
$56,316.00
$0.00

$0.00
$0.00

Activity delivery costs associated with NSP-assisted land bank properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Hours Maintaining Banked Properties

Total
0/10

0/30

To Date
$56,817.00

$56,817.00
$56,316.00
$56,825.00
$112,632.00
$112,632.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
1214 N. 11th St. Niles

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
49120

Amount

230



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Berrien County Land Bank Authority
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-6053-CFR-D001
Berrien County Land Bank Authority

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank Authority

Jan 1 thru Mar 31, 2011

Demolish and maintain approximately 40 blighted properties.

Location Description:

Benton Harbor, Benton Township, Niles and Niles Township Neighborhoods

Activity Progress Narrative:

40 properties will be demolished.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

To Date

N/A $213,495.00

N/A $213,495.00

$0.00 $213,495.00

$0.00 $213,495.00
$213,495.00 $426,990.00
$213,495.00 $426,990.00
$0.00 $81,100.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
26/40
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
1061 Highland Benton Harbor

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
49022

Amount

232



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-6084-DFP - BOO1
Labor-Management Fund Advisors

Activity Status:
Under Way
Project Title:

001-B Eligible Use B-Competative

Projected Start Date:
01/08/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Labor-Management Fund Advisors Ltd.

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Labor-Management Fund Advisors Ltd.

Jan 1 thru Mar 31, 2011

N/A

N/A
$166,567.00
$0.00
$166,567.00
$166,567.00
$0.00

$0.00
$0.00

Total
0/9

To Date
$931,736.00

$931,736.00
$774,142.00
$931,736.00
$774,142.00
$774,142.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

234



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
State of Michigan
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Cities of Promise Blight Elimination for:

NSP-2008-COP-D001
COP Demolition-NSP

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Jan 1 thru Mar 31, 2011
N/A

N/A
$147,569.00
$0.00
$2,086,576.00
$2,086,576.00
$0.00

$0.00
$0.00

To Date
$6,061,145.10

$6,061,145.10
$3,226,008.00
$6,061,145.10
$3,226,008.00
$3,226,008.00

$0.00

$0.00
$0.00

» COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
* COP-2008-0382-RDN Detroit $1,110,285 (111 units)

« COP-2008-0049-RDN Flint $1,270,000 (157 units)

* COP-2008-0732-RDN Hamtramck $129,847 (16 units)

+ COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
» COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
» COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/784
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

236



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
001-A

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
State of Michigan

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition/Rehabiliation/Resale with Downpayment Assistance

Location Description:
MSHDA Single Family Division

Activity Progress Narrative:

NSP-2008-Single Family-A001
Single Family Division

Activity Status:

Under Way

Project Title:

Financing Mechanisms SF

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Jan 1 thru Mar 31, 2011
N/A

N/A
$306,251.00
$0.00
$580,562.00
$580,562.00
$0.00

$0.00
$0.00

To Date
$1,609,478.00

$1,609,478.00
$1,180,609.27
$1,609,478.00
$1,180,609.27
$1,180,609.27

$0.00

$0.00
$0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 14/75

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

238
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